
ID Task Name Duration Start Finish
1 Mad Dog (Part I) 57 days Thu 10/12/00 Fri 12/29/00

2 Mad Dog (Part II) 135 days Mon 1/1/01 Tue 7/3/01
3 Business Case Preparation 90 days Wed 1/31/01 Fri 6/1/01
4 DSG 1 day Wed 1/31/01 Wed 1/31/01

5 Business Case Preparation 9 days Wed 1/31/01 Mon 2/12/01

6 DSG #2 1 day Wed 2/7/01 Wed 2/7/01

7 IRB Presentation & Approval 1 day Tue 2/13/01 Tue 2/13/01

8 Post 2/13/01 IRB Mad Dog Team Update 1 day Thu 2/15/01 Thu 2/15/01

9 Post 2/13/01 IRB Tasks 9 days Fri 2/16/01 Wed 2/28/01

10 IRB Update(Cost/Benefit) 1 day Fri 3/2/01 Fri 3/2/01

11 IRB Update(Reduced FY01 Funding Needs) 17 days Tue 4/24/01 Tue 5/15/01

12 Management Council (Documentation) 1 day Fri 6/1/01 Fri 6/1/01

13 E-Gov Award Nomination 10 days Thu 3/29/01 Wed 4/11/01

14 GAO Review 5 days Mon 5/14/01 Fri 5/18/01
15 Scope Meeting (date TBD) 5 days Mon 5/14/01 Fri 5/18/01

16 E-Sign Documentation 110 days Thu 2/1/01 Sat 6/30/01
17 Kick-Off Meeting 1 day Mon 3/19/01 Mon 3/19/01

18 Obtain CIO Outline Approval 1 day Fri 3/30/01 Fri 3/30/01

19 Task Chapter Responsibilities 1 day Tue 4/3/01 Tue 4/3/01

20 Write Chapters 77 days Thu 2/1/01 Wed 5/16/01
21 eMPN Business Case 1 day Tue 2/13/01 Tue 2/13/01

22 From Paper to Electrons (CIO) 44 days Mon 3/19/01 Wed 5/16/01

23 Cost Benefit Analysis  (Mod Ptr) 49 days Mon 3/12/01 Wed 5/16/01

24 Project Plan (Mod Ptr) 35 days Mon 3/19/01 Fri 5/4/01

25 Risk Analysis (Mod Ptr) 44 days Mon 3/19/01 Wed 5/16/01
26 Obtain Citibank Risk Analysis (CIO 34 days Mon 3/19/01 Thu 5/3/01

27 Update PIN Hit Doc. (CIO) 23 days Tue 4/17/01 Wed 5/16/01

28 Get OGC  Input (Mod Ptr) 20 days Tue 4/3/01 Mon 4/30/01

29 Spending Plan (CFO) 44 days Mon 3/19/01 Wed 5/16/01

30 Industry Outreach (CIO) 44 days Mon 3/19/01 Wed 5/16/01

31 Industry Benefits (CIO) 44 days Mon 3/19/01 Wed 5/16/01

32 DLO to Standards Mapping (Mod Ptr) 77 days Thu 2/1/01 Wed 5/16/01

33 Executive Summary (Mod Ptr) 9 days Mon 5/7/01 Wed 5/16/01

34 Consolidate Chapters 2 days Thu 5/17/01 Fri 5/18/01

35 Submit Draft Version of Documenation 1 day Mon 5/21/01 Mon 5/21/01

36 Insert Updates and Changes 9 days Tue 5/22/01 Fri 6/1/01
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ID Task Name Duration Start Finish
37 Add Certification & Accreditation 1 day Sat 6/30/01 Sat 6/30/01

38 Mad Dog Team Weekly Status Updates 88 days Tue 2/27/01 Tue 6/26/01
57 Legal & Policy Workgroup 100 days Thu 2/15/01 Sat 6/30/01
58 Issue Standards 56 days Thu 2/15/01 Wed 5/2/01
59 Issue Draft Standards 1 day Thu 2/15/01 Thu 2/15/01

60 NCHELP Reviews Standards 1 day Thu 2/22/01 Thu 2/22/01

61 Edit Standards 20 days Fri 2/23/01 Wed 3/21/01

62 Finalize Standards with COO 1 day Wed 3/28/01 Wed 3/28/01

63 Request Exception from Moratorium 4 days Thu 3/29/01 Tue 4/3/01

64 Get Secretary's Approval of Standards 10 days Wed 4/18/01 Tue 5/1/01

65 Distribute Standards by Email and Web 2 days Tue 5/1/01 Wed 5/2/01

66 Record Retention Regulations 45 days Thu 3/1/01 Tue 5/1/01
67 Publish ANPRM 1 day Thu 3/1/01 Thu 3/1/01

68 ANPRM Comment Period 13 days Fri 3/2/01 Mon 3/19/01

69 Analyze ANPRM Comments 24 days Tue 3/20/01 Fri 4/20/01

70 Determine NPRM strategy (won't be iss 1 day Tue 5/1/01 Tue 5/1/01

71 Write Disclosures for DLO eMPN Website 11 days Fri 3/16/01 Fri 3/30/01

72 Develop Position on Address Verification Iss 13 days Wed 3/21/01 Fri 4/6/01

73 Submit Legal Risk Documentation for Risk A 16 days Tue 4/3/01 Tue 4/24/01

74 Issue "System of Record" notify 56 days Tue 4/17/01 Sat 6/30/01

75 DLO 133 days Mon 1/1/01 Sat 6/30/01
76 Task Order Issued 1 day Mon 3/5/01 Mon 3/5/01

77 Weekly Status Meetings 62 days Wed 3/28/01 Wed 6/20/01
91 Requirements 54 days Mon 1/1/01 Wed 3/14/01

92 Final Requirements Meeting 1 day Thu 3/15/01 Thu 3/15/01

93 Wire frame comments to EDS 1 day Fri 4/6/01 Fri 4/6/01

94 Receive NCS API specs 1 day Mon 4/23/01 Mon 4/23/01

95 Schools Focus Group 1 day Mon 4/30/01 Mon 4/30/01

96 Students try out eMPN 1 day Wed 5/2/01 Wed 5/2/01

97 Development 37 days Fri 3/16/01 Mon 5/7/01

98 Beta Testing with School 6 days Fri 5/11/01 Thu 5/17/01

99 System Acceptance Testing 15 days Fri 5/18/01 Thu 6/7/01

100 Intersystem Testing 13 days Fri 6/8/01 Tue 6/26/01

101 Production Readiness Review 1 day Wed 6/27/01 Wed 6/27/01

102 Implementation 3 days Thu 6/28/01 Sat 6/30/01

103 508 Compliance Testing (date TBD) 1 day Mon 1/1/01 Mon 1/1/01
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104 CPS 134 days Mon 1/1/01 Mon 7/2/01
105 Decide on contracting vehicle 1 day Wed 4/18/01 Wed 4/18/01

106 Task Order Issued 7 days Wed 4/18/01 Thu 4/26/01

107 Requirements 35 days Mon 1/1/01 Fri 2/16/01

108 Development 57 days Mon 2/19/01 Mon 5/7/01

109 Beta Testing with School 6 days Sun 5/13/01 Fri 5/18/01

110 System Acceptance Testing 15 days Mon 5/21/01 Fri 6/8/01

111 Intersystem Testing 13 days Mon 6/11/01 Wed 6/27/01

112 Production Readiness Review 1 day Thu 6/28/01 Thu 6/28/01

113 Implementation 3 days Fri 6/29/01 Mon 7/2/01

114 DLSS 134 days Mon 1/1/01 Mon 7/2/01
115 Task Order Issued 1 day Mon 3/5/01 Mon 3/5/01

116 Requirements 35 days Mon 1/1/01 Fri 2/16/01

117 Development 57 days Mon 2/19/01 Mon 5/7/01

118 Beta Testing with School 6 days Sun 5/13/01 Fri 5/18/01

119 System Acceptance Testing 15 days Mon 5/21/01 Fri 6/8/01

120 Intersystem Testing 13 days Mon 6/11/01 Wed 6/27/01

121 Production Readiness Review 1 day Thu 6/28/01 Thu 6/28/01

122 Implementation 3 days Fri 6/29/01 Mon 7/2/01

123 DLC 110 days Mon 2/5/01 Tue 7/3/01
124 Task Order Issued 1 day Mon 3/5/01 Mon 3/5/01

125 Requirements Gathering 18 days Mon 2/5/01 Wed 2/28/01

126 Requirements Review 13 days Thu 3/1/01 Fri 3/16/01

127 Detailed Design Review & Acceptance 15 days Mon 3/19/01 Fri 4/6/01

128 Code Construction 25 days Mon 4/9/01 Fri 5/11/01

129 Developer Unit Testing 16 days Fri 4/13/01 Sun 5/6/01

130 Integration Testing 10 days Mon 5/14/01 Fri 5/25/01

131 Intersystem Testing 11 days Mon 5/28/01 Mon 6/11/01

132 SAT Testing 5 days Tue 6/12/01 Mon 6/18/01

133 IV & V Review 8 days Tue 6/19/01 Thu 6/28/01

134 Implementation Decision 1 day Fri 6/29/01 Fri 6/29/01

135 In production 2 days Mon 7/2/01 Tue 7/3/01

136 DCS 98 days Wed 2/14/01 Wed 6/27/01
137 Task Order Issued 42 days Mon 3/5/01 Mon 4/30/01

138 Develop Phase 2 Requirements 98 days Wed 2/14/01 Wed 6/27/01

139 VDC 77 days Tue 3/20/01 Mon 7/2/01
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ID Task Name Duration Start Finish
140 Kickoff Meeting 1 day Tue 3/20/01 Tue 3/20/01

141 Finalize Requirements 33 days Wed 3/21/01 Fri 5/4/01

142 Expand PIN Site (V2) 41 days Wed 5/9/01 Mon 7/2/01

143 Expand SAN 49 days Fri 4/27/01 Mon 7/2/01

144 PIN Authentication Services 113 days Tue 1/30/01 Mon 7/2/01
145 OGC/Acquisitions discuss contract structure 1 day Tue 2/27/01 Tue 2/27/01

146 Estimate user volumes 1 day Tue 1/30/01 Tue 1/30/01

147 Meeting with NCS 1 day Tue 3/13/01 Tue 3/13/01

148 Meeting with NCS 1 day Mon 3/26/01 Mon 3/26/01

149 NCS Submits Proposal Ideas 1 day Fri 3/23/01 Fri 3/23/01

150 NCS and EFC Meeting 1 day Thu 4/5/01 Thu 4/5/01

151 Select PIN Authentication Design Option 5 days Fri 4/6/01 Thu 4/12/01

152 Contracts Meeting 1 day Wed 4/18/01 Wed 4/18/01

153 Issue Draft API Specs 1 day Mon 4/23/01 Mon 4/23/01

154 Outreach with FFEL (Town Hall) 1 day Thu 5/3/01 Thu 5/3/01

155 Commercial Agreement and Pricing 14 days Thu 4/26/01 Mon 5/14/01

156 Final API Specs 1 day Mon 5/14/01 Mon 5/14/01

157 Development 20 days Thu 4/19/01 Tue 5/15/01

158 Testing 31 days Wed 5/16/01 Wed 6/27/01

159 Production Readiness Review 1 day Thu 6/28/01 Thu 6/28/01

160 Implementation 1 day Mon 7/2/01 Mon 7/2/01

161  FFEL Community 77 days Tue 3/13/01 Tue 6/26/01
162 Meeting with FFEL Industry 1 day Tue 3/13/01 Tue 3/13/01

163 Distribute Draft SFA PIN Use Specs 1 day Mon 4/23/01 Mon 4/23/01

164 Commercial Agreement and Pricing 1 day Mon 5/7/01 Mon 5/7/01

165 Obtain FFEL Customers 5 days Tue 5/8/01 Sun 5/13/01

166 Create SLAs 8 days Mon 5/14/01 Wed 5/23/01

167 Conduct Integration Testing with FFEL C 11 days Fri 6/1/01 Fri 6/15/01

168 Evaluate Integration Test Results 3 days Mon 6/18/01 Wed 6/20/01

169 Approve FFEL Customers for Productio 4 days Thu 6/21/01 Tue 6/26/01

170 Modernization Partner 96 days Tue 2/20/01 Fri 6/29/01
171 Task Order Issued 60 days Tue 2/20/01 Fri 5/11/01

172 Certification & Accreditation 77 days Fri 3/16/01 Fri 6/29/01
173 C&A Plan 11 days Fri 3/16/01 Fri 3/30/01

174 Conduct Risk Assessment 44 days Tue 4/3/01 Thu 5/31/01

175 Risk Assessment Results 1 day Fri 6/1/01 Fri 6/1/01
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176 Corrective Action Plan 1 day Fri 6/15/01 Fri 6/15/01

177 Accreditation Letter 1 day Fri 6/29/01 Fri 6/29/01

178 Community Outreach 55 days Wed 3/7/01 Fri 5/18/01
179 DL Conference 1 day Wed 3/7/01 Wed 3/7/01

180 3rd Party Servicers 1 day Sat 3/10/01 Sat 3/10/01

181 One Dupont Circle Meeting 1 day Fri 3/23/01 Fri 3/23/01

182 NCHELP Ops Meeting Update 1 day Wed 4/4/01 Wed 4/4/01

183 Education Finance Council (EFC) 1 day Thu 4/5/01 Thu 4/5/01

184 TGSLC Conference 1 day Thu 4/26/01 Thu 4/26/01

185 FFEL Town Hall 1 day Thu 5/3/01 Thu 5/3/01

186 EFC Update 1 day Mon 5/14/01 Mon 5/14/01

187 PESC Update 1 day Fri 5/18/01 Fri 5/18/01

188 E-SIGN Effective for Dept of Ed 1 day Sat 6/30/01 Sat 6/30/01

189 SFA Implements E-SIGN process for eNotes 1 day Mon 7/2/01 Mon 7/2/01
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